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BACKGROUND: See previous POLREPS for site history.

ACTIONS TAKEN: The Smith\Riedel Environmental Services (RES)
cleanup crew completed their removal activities and demobed all
personnel and most RES equipment from the site on 12/15/95. One
roll-off box of chrome debris remained on site to be shipped for
disposal the following week. In addition, RES kept a decon water
tank and some support zone equipment on-site for use by Asbestos
Control Inc. (ACI), an RES subcontractor, in their friable
asbestos removal activities.

ACI mobilized to the site and initiated friable asbestos removal
work on 12/19/95. Approximately 1400 linear feet of piping was
cleared of friable asbestos insulation and the insulation was
placed in 229 sixty gallon bags. The bags were placed in a 30
cubic yard roll-off and were shipped by American Disposal to
Community Landfill, 1501 Ashley Road, Morris, IL for disposal on
12/29/95. Asbestos insulation on the basement boiler was not
removed and an asbestos warning sign was placed on the entrance
door to the basement. The RES response manager oversaw asbestos
resmoval activities. ACI demobed all equipment and personnel on
12/29/95.

On 12/20/95, the last load of chrome debris (20 cy.) was shipped
to City Env. via Ozinga Trans, via Michigan manifest* MI 4182308.

On 1/17/96, the RES response manager returned to the site to pick
up the decon water tank, the last of RES's equipment that
remained at the site.



CURRENT SITUATION: The building entrances are locked and the
building is unoccupied. All tanks and containers have been
removed from the building, with the exception of two underground '
storage tanks, which contain heating oil. The above ground
sulphuric acid storage tank in the rear outside area of the site
was cut open, was cleaned of all residues, and remains in its
support saddle. The water supply to the site's fire sprinkler
system remains valved off at the City's control valve beneath the
City sidewalk in the front off the building. The fire sprinkler
system is not functional and will flood the building if the
control valve is turned on.

FUTURE ACTIONS: No additional removal activities are planned.
The OSC will assist the Chicago Department of Environment with
Brcwnfields efforts for reuse of the property, as requested.

RESULTS ACHIEVED: Access to the site was secured by boarding up
the rear truck entrance to the building and locking other
entrances. The areas in the front of the building where chromic
acid leaked to the City sidewalk from cracks in the building
foundation/brick walls were cleaned and sealed with mortar.
Samples collected from visibly stained bricks in the walls of the
east and west rooms identified elevated concentrations of heavy
metals in the bricks. The stained areas on the walls were
scarified and removed. Visibly stained soils in the unpaved
areas between the City alley and the rear of the building were
excavated. All plating wastes in containers, vats, and tanks were
removed and disposed of at RCRA facilities, as shown below. All
spillage to the floors was removed and the floors were swept and
rinsed with water. The Autodeposition Line (paint immersion)
plating equipment was cleaned and released to Stan Williams as
requested by the site owners. Unusable plating equipment and
waste water treatment equipment contaminated with plating wastes
was cleaned and the steel scrap was sold to a recycler. Equipment
that could not be cleaned (piping, wood flooring, plating
barrels), excavated soils, scarified brick chips, and floor
sweepings were disposed of as F008 or D007 debris, as shown
below. Reusable steel and poly drums were cleaned and sent to
drum reconditioners. All friable asbestos was removed from the
site. Potential, non-friable asbestos sources were not evaluated
and asbestos insulation found on the basement boiler was not
removed.

The Technical Assistance Team (TAT) and the U.S. EPA Technical
Support Section performed a subsurface soil investigation using a
concrete coring drill and a Geoprobe. 58 samples were collected
from 12 locations. Each sample was screened on-site for typical
plating contaminants. Eight selected samples were sent for
commercial analyses for total metals and TCLP metals. The TAT
prepared a report of the subsurface soil investigation dated
12/19/95, which indicates that the concrete floors and shallow
soils beneath the floors are contaminated with heavy metals from



plating operations. TCLP analyses of soil samples collected
beneath the west room and waste water treatment areas indicates
the presence of leachable concentrations of cadmium in soil
which render those soils a RCRA (D006) hazardous waste. TCLP
analysis of a soil sample collected beneath the west room
indicates the presence of leachable concentrations of chromium
which renders that soil a RCRA (D007) hazardous waste. The
12/19/95 TAT report is on file at the U.S. EPA Region 5 WMD
Records Center.

COST INFORMATION:

EBCJ5_ (RES)
TAT -

TO DATE
$377,078

$32,469
(as of 1/2/96)*
(as of 12/18/95)**

CEILING
$ 450,000

* estimated from 1900-55 and includes awaits costs.
** This cost does not include multiplier.
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DISPOSAL INFORMATION

WASTE
STREAM

F008 DEBRIS

DO 07 DEBRIS

DATE
SHIPPED

8/17/95

8/25/95

8/31/95

10/10/95

10/16/95

10/30/95

11/08/95

11/13/95

11/17/95

11/22/95

11/30/95

12/11/95

12/20/95

QUANTITY
SHIPPED

15 CY

15 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

20 CY

DISPOSAL
LOCATION

MICHIGAN
DISPOSAL

CITY ENVIR.
INC.

MANIFEST
NUMBER

MI
4182307
MI
4182308

MI
3054844
MI
3649010
MI
4182305
MI
3730419
MI
3054845
MI
3987438
MI
3987439
MI
3987440
MI
3987441
MI
3987442
MI
3093292



DISPOSAL INFORMATION

DO 02 CHROMIC &
NICKEL
LIQUID

DO 02 WASTE
CORROSIVE
LIQUID

F008,, D002,
D006, D007
CYANIDE

DO 01 FLAMMABLE

FRIABLE
ASBESTOS

9/25/95

10/30/95

11/08/95

12/14/95

'9/29/95

10/25/95

10/1/95

11/09/95

10/3/95

12/29/95

5,000 GAL

4,900 GAL

4,900 GAL

3,900 GAL

1,200 GAL

4,300 GAL

1,550 GAL
LIQUID
110 GAL
SOLID

1,500 GAL
LIQUID
220 GAL
SOLID

30 cy

RESEARCH OIL
CO.

CYANOKEM

U.S. FILTER
RECOVERY
SYSTEM

PERMA-FIX OF
DAYTON INC.

Community
Landfill

IL
6248948
IL
4988957
IL
4451431
IL
6519714

MI
3730478
MI
3054841

MN
7301593
MN
7301596

IL
6906081
IL
6519713

Waste
Shipment
Record #
2944


